
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/23/2015

ESTIMATE SUMMARY 16:01:51

CONTID: C19782         ESTIMATE NO: 0008 PROG 2005

PCN: 19782-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 N CORRIDOR MGT PROJECT PERCENT TIME:

PROJECT NO: ITS0253-235                   

I-25 N CORRIDOR MGT PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 06/30/2015 DATE TIME STARTED 09/23/2014

5920 LAMAR STREET DATE LET 08/14/2014 DATE WORK BEGAN

 DATE AWARDED 08/28/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/18/2014 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 09/23/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,043,577.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,748,365.50 NON-PARTICIPATING 507,589.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -209,280.73

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.84

FIXED COMPLETION DATE

FIXED COMPLETION DATE

65.81%

1,382,504.14

507,589.20

298,308.47

298,308.47

$

$

$

$

1,200.00

2,659,872.86

2,661,072.86

474,567.33

3,135,640.19

-56,225.48

0.00

3,079,414.71

0.00

AMOUNT DUE 3,079,414.71 298,308.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 298,308.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

281.0 TIME ALLOW: 6/12/2015 ??:??:??

ORIG TIME ALLOW: 3/30/2015 ??:??:??
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PCN: 19782-BID    ESTIMATE RUN 07/23/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Potholing 117.500

0.000

203-01597  
 

15,275.00117.500

0.00

300.000

HOUR

130.00000

0010 Sweeping (With Pickup Broom) 2.000

0.000

203-01622  
 

130.002.000

0.00

30.000

HOUR

65.00000

0015 *Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

2,000.000

LF  

5.00000

0020 *Aggregate Bag 125.000

0.000

208-00035  
 

1,000.00125.000

0.00

400.000

LF  

8.00000

0025 Concrete Washout Structure 5.000

0.000

208-00045  
 

375.005.000

0.00

5.000

EACH

75.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

32.00000

0035 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

70.000

HOUR

40.00000

0040 *Seeding (Native) 0.000

2.200

212-00006  
 

2,200.002.200

2,200.00

2.500

ACRE

1,000.00000

0045 *Soil Conditioning 0.000

2.200

212-00032  
 

6,479.002.200

6,479.00

2.500

ACRE

2,945.00000

0050 *Spray-on Mulch Blanket 0.000

2.200

213-00012  
 

5,183.202.200

5,183.20

2.500

ACRE

2,356.00000

0055 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

500.000

LB  

4.00000
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PCN: 19782-BID    ESTIMATE RUN 07/23/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

400.000

403-00721  
 

50,000.00400.000

50,000.00

400.000

SY  

125.00000

0065 Drilled Caisson (36 Inch) 75.000

0.000

503-00036  
 

15,375.0075.000

0.00

85.000

LF  

205.00000

0070 Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

3,640.001.000

0.00

1.000

EACH

3,640.00000

0075 *Guardrail Type 3 (6-3 Post Spacing) 550.000

0.000

606-00301  
 

22,000.00550.000

0.00

550.000

LF  

40.00000

0080 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,790.002.000

0.00

3.000

EACH

895.00000

0085 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

8,552.004.000

0.00

4.000

EACH

2,138.00000

0090 Fence (Temporary) 300.000

0.000

607-11580  
 

2,400.00300.000

0.00

300.000

LF  

8.00000

0095 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

3.000

EACH

55.00000

0100 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

9.000

EACH

56.00000

0105 Location Marker (Fiber Optic)(Dome) 35.000

20.000

612-00260  
 

1,842.5055.000

670.00

55.000

EACH

33.50000

0110 *2 Inch Electrical Conduit (Bored) 19,421.000

0.000

613-00206  
 

233,052.0019,421.000

0.00

19,421.000

LF  

12.00000
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PCN: 19782-BID    ESTIMATE RUN 07/23/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 24,755.000

80.000

613-01200  
 

124,175.0024,835.000

400.00

26,475.000

LF  

5.00000

0120 Pull Box (30"x48"x24") 57.000

0.000

613-07040  
 

74,100.0057.000

0.00

57.000

EACH

1,300.00000

0125 Light Standard Steel (40 Foot) 27.000

0.000

613-32400  
 

39,150.0027.000

0.00

27.000

EACH

1,450.00000

0125 MATERIAL ALLOWANCE Light Standard 0.000

0.000

0.000.000

0.00EACH

1,072.22000

0130 Light Standard Foundation 24.000

0.000

613-40010  
 

15,480.0024.000

0.00

24.000

EACH

645.00000

0135 Service Meter Cabinet 26.000

0.000

613-80130  
 

81,770.0026.000

0.00

26.000

EACH

3,145.00000

0135 MATERIAL ALLOWANCE 19 Electrical Service Meter 
Cabinets/Pedestals

0.000

0.000

0.000.000

0.00EACH

1,204.67000

0140 Dynamic Message Sign Controller 3.000

4.000

614-10116  
 

96,684.007.000

55,248.00

17.000

EACH

13,812.00000

0140 MATERIAL ALLOWANCE Controller Cabinet 14.000

-4.000

108,350.0010.000

-43,340.00EACH

10,835.00000

0145 Communications Cabinet 1.000

0.000

614-72830  
 

11,535.001.000

0.00

1.000

EACH

11,535.00000

0145 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

8,210.00000
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PCN: 19782-BID    ESTIMATE RUN 07/23/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0150 Communications Cabinet (Type 2) 26.000

0.000

614-72832  
 

265,356.0026.000

0.00

26.000

EACH

10,206.00000

0150 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

7,210.00000

0155 Microwave Vehicle Radar Detector 0.000

3.000

614-72887  
 

28,620.003.000

28,620.00

4.000

EACH

9,540.00000

0160 Travel Time Indicator 0.000

6.000

614-80010  
 

51,270.006.000

51,270.00

8.000

EACH

8,545.00000

0160 MATERIAL ALLOWANCE Reader, Cable, Antenna 8.000

-6.000

13,040.002.000

-39,120.00EACH

6,520.00000

0165 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

204.000

EACH

955.00000

0165 MATERIAL ALLOWANCE No Test Required 204.000

0.000

51,824.16204.000

0.00EACH

254.04000

0170 Weather Monitoring System 0.000

2.000

614-86741  
 

126,670.002.000

126,670.00

2.000

EACH

63,335.00000

0175 Fold-Over Tower (ITS) 2.000

0.000

614-86752  
 

27,030.002.000

0.00

2.000

EACH

13,515.00000

0180 *Fiber Optic Cable (Single Mode) (12 Fiber) 19,206.000

0.000

614-87010  
 

115,236.0019,206.000

0.00

38,250.000

LF  

6.00000

0185 *Traffic Management System Building 1.600

0.000

614-87300  
 

671,582.401.600

0.00

2.000

EACH

419,739.00000
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PCN: 19782-BID    ESTIMATE RUN 07/23/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0190 *Traffic Management System Building Equipment 0.000

1.000

614-87310  
 

84,295.001.000

84,295.00

2.000

L S 

84,295.00000

0190 MATERIAL ALLOWANCE Traffic Equipment 2.000

-1.000

54,373.531.000

-54,373.53EACH

54,373.53000

0195 Closed Circuit Television 0.000

28.000

614-87320  
 

85,232.0028.000

85,232.00

41.000

EACH

3,044.00000

0195 MATERIAL ALLOWANCE Camera, Pole Mount 41.000

-28.000

33,636.2013.000

-72,447.20EACH

2,587.40000

0200 Test and Support Equipment 0.500

0.000

614-87340  
 

74,882.500.500

0.00

1.000

L S 

149,765.00000

0200 MATERIAL ALLOWANCE Traffic Equipment 0.500

0.000

25,626.950.500

0.00EACH

51,253.90000

0205 Closed Circuit Television Pole with Lowering Device (50
Feet 

5.000

0.000

614-87364  
 

81,580.005.000

0.00

5.000

EACH

16,316.00000

0210 *Fiber Optic Cable (S Mode)(168 S) 1,886.000

0.000

614-87502  
 

3,772.001,886.000

0.00

3,750.000

LF  

2.00000

0215 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

51.000

EACH

5,035.00000

0215 MATERIAL ALLOWANCE Traffic Equipment 51.000

0.000

187,716.4951.000

0.00EACH

3,680.71549

0220 *Mobilization 1.000

0.000

626-00000  
 

104,853.001.000

0.00

1.000

L S 

104,853.00000
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PCN: 19782-BID    ESTIMATE RUN 07/23/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Flagging 198.500

0.000

630-00000  
 

4,962.50198.500

0.00

300.000

HOUR

25.00000

0230 *Traffic Control Inspection 5.000

0.000

630-00007  
 

445.005.000

0.00

25.000

DAY 

89.00000

0235 *Traffic Control Management 141.000

16.000

630-00012  
 

102,364.00157.000

10,432.00

157.000

DAY 

652.00000

0240 *Construction Traffic Sign (Panel Size B) 17.000

0.000

630-80342  
 

1,020.0017.000

0.00

48.000

EACH

60.00000

0245 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

72.003.000

0.00

20.000

EACH

24.00000

0250 *Vertical Panel (With Light) (Flashing) 10.500

0.000

630-80353  
 

126.0010.500

0.00

50.000

EACH

12.00000

0255 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

592.500.500

0.00

2.000

EACH

1,185.00000

0260 *Portable Message Sign Panel 3.000

0.000

630-80359  
 

180.003.000

0.00

20.000

DAY 

60.00000

0265 *Drum Channelizing Device 17.500

0.000

630-80360  
 

210.0017.500

0.00

50.000

EACH

12.00000

0270 *Traffic Cone 100.000

0.000

630-80380  
 

150.00100.000

0.00

300.000

EACH

1.50000

0275 *Mobile Attenuator 38.000

5.000

630-85041  
 

7,654.0043.000

890.00

90.000

DAY 

178.00000
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PCN: 19782-BID    ESTIMATE RUN 07/23/2015

PROJECT: ITS0253-235                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0285 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0295 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0300 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0305 F/A Repair 9,530.260

0.000

700-70130  
 

9,530.269,530.260

0.00

10,000.000

F A 

1.00000

0310 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0325 Added Item (Lump Sum)/ Splice FO Cable (96 Strand) 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

7,190.00000

CAT 3,134,440.19298,308.474,042,377.00CURRENT AMT0200 $ $ $

CAT NO0400 0400 CE BID ITEMS 

0320 Sanitary Facility 2.000

0.000

620-00020  
 

1,200.002.000

0.00

2.000

EACH

600.00000

CAT 1,200.000.001,200.00CURRENT AMT0400 $ $ $

$ 3,135,640.19298,308.47$4,043,577.00$CURRENT AMTPROJECT TOTAL


